

**KEY**

- Phase 1**  
Alterations to Car Park and footpath to be undertaken outside of school term time
  
- Phase 2**  
Construction of teaching block containing 6 classrooms and ancillary spaces
  
- Phase 3**  
Construction of hall block containing main hall, 2 classrooms and ancillary spaces
  
- Phase 4**  
Alterations to existing school building
  
- Phase 5**  
External works
  
- Boundary of root protection zone**



1	Planning Issue	DD/PO	PT	22/07/16
rev	description	drawn	checked	date
revisions				

status: PLANNING

**P T A L**

PETER TAYLOR ASSOCIATES LIMITED  
7 CURZON STREET  
MAYFAIR LONDON W1J 8HG

TELEPHONE + 44 (0)20 7495 3837  
FACSIMILE + 44 (0)20 7495 3475  
EMAIL MAYFAIR@PTAL.CO.UK  
WWW.PTAL.CO.UK

client: Surrey County Council

project: Reigate Parish Church School

title: Site Construction Phasing Plan

scale: 1:200 @ A1

date: 22/07/16

drawn: Author

checked: PT

job no: 150069 drawing no: (PA) L 105 revision: P1

